SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 126  Const Calendar Day: 331 Date: 05-Aug-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North East tower shaft , & work
on the North tower shaft . They started at 7:00 AM.

[]

Tony , Steve , & Barry had to work on the gantry . Crews had to mobilize the gantry East , lower
the spreader beam above the barge , service the gantry , & work on the strands . Crews started at 7:15
AM. They were done at 5:10 PM. Crews left at 5:20 PM.

Carlos , & Joshua had to work on the top of the North tower shaft . Crews had to remove the pins to
release the gantry . They started at 7:15 AM. They were done at 7:45 AM.
After that , crews had to pull the hooking plates . They had to hook the plates to the tower crane ,
remove the bolts , & pull them out of the site . Crews started at 8:00 AM. They were done at 10:20 AM.
Then , crews joined the other crews on the gantry .

Jacob , Augie , & Kevin had to work on the inner bearing plates for the North tower . Crews had to
prepare their tools & equipment . They were done at 8:00 AM. Crews started to place the bearing plates at
8:10 AM. , place washers & nuts . Crews were done at 10:00 PM.

After that , crews had to work on the adjustment & alignment system on the North tower shaft . They
had to place the brackets, & jacks . Crews were done at 1:00 PM.

In the afternoon , crews had to place the outer bearing plates , place washers, & nuts , prepare the
washers & nuts for the East shaft tower , raise the hydraulic jacks on the West tower & place shims under
the jacks , remove the shrinking sleeves & break the plastic bolts for the East tower shaft (CCO 36-S 1)
They started at 1:15 PM. Crews were done at 5:10 PM. They left at 5:20 PM.

For CCO 36 - S 1 for Augie & Jacob 0.5 hour each .

Earl & lan came to the site at 9:25 AM. Crews had to work on the East & West shear plates .
They had to weld 4 lifting lugs on each of the shear base plates . Crews had to prepare their tools &
equipment They were done at 11:00 AM.

Earl started on the West shear plate . crews had to grind the top surface of the base plates & the
lugs to remove the primer coat . Earl started to weld the 1st lifting lug on the East face of the West shear
plate at 12:40 PM. Crews were done welding 2 lifting lugs at 3:30 PM.

After that , crews had to work on the West lifting lugs on the East shear plate . Crews were done
welding one lug at 4:50 PM. They had to wrap up their tools & equipment . Crews left at 5:00 PM.

3 lifting lugs were completed , 5 lugs left for tomorrow .
Smith Emery QC Michael Johnson was on the site .

ABF surveyors came to the site at 9:30 AM. Crews had to survey the West tower shaft . They
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 126  Date: 05-Aug-2010 Thursday
started at 9:40 AM. Crews were done at 3:10 PM.
Nicholas was operating the Favco tower crane .
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 5.00 2.00 0.00 7.00 D
Ironworker FOR EARL CLAYBORN 5.00 2.00 0.00 7.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002201 WELDING EQUIPMENT No
500 0.00 000 0.0 []
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00 D
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
ezl
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